



EUROPEAN COMMISSION  
RESEARCH DIRECTORATE-GENERAL

Directorate E - Biotechnologies, Agriculture, Food  
The Acting Director

Brussels, **12 JUIN 2008**  
RTD E.5 PL/FH/08.187 D(2008)531100

INRA-UR 1052  
Génétique et Amélioration des Fruits et légumes  
Dr. Carole Caranta  
Dom. St Maurice, BP94  
FR-84143 Montfavet cedex

**REGISTERED WITH NOTICE OF RECEIPT**

Dear Mr. Foll,

**Subject: Amendment No. 1 to Contract No. FOOD 006961- Project "RESISTVIR"  
Your letter requesting amendment dated 11/03/2008**

*For enquiries please contact Francisco Garcia Dieryck: Tel. +32.2.298 73 32  
Fax 32.2.296.05.40 E-mail: [francisco-jose.garcia@ec.europa.eu](mailto:francisco-jose.garcia@ec.europa.eu)*

With reference to the above letter, this is to inform you that the Commission agrees to your request to modify the contract as follows:

***Change of coordinator***

CHALEX will no longer assume the role of *coordinator* of the Project and INRA will assume this role from 16 march, 2007

***Modification of contract address of Article 11 of the contract***

Dr. Carole Caranta  
INRA-UR 1052  
Génétique et Amélioration des Fruits et légumes  
Dom. St Maurice, BP94  
84143 Montfavet cedex, France

***Modification of functional mailbox of Article 11 of the contract***

The coordinator : [carole.caranta@avignon.inra.fr](mailto:carole.caranta@avignon.inra.fr)

***Change of banking details***

The Coordinator's banking details indicated in Article 11.3 of the contract are amended as follows:

New banking details :

Name of account holder: Institut National de la recherche Agronomique

Name of the bank : PAIERIE GENERALE DU TRÉSOR

Address of the Bank: 16, rue Notre-Dame des Victoires, 75097 Paris

IBAN: FR761007175000000100034321

### ***Extension of the duration***

The duration specified in Article 4.2 of the contract is modified as follows:

New duration: 48 months

### ***Modification of the reporting periods :***

Article 6 of the contract is modified as follows :

- P1: from month 1 to month 12
- P2: from month 13 to month 24
- P3: form month 25 to month 36
- P4(final): from month 37 to month 48

## **EVOLUTION OF THE CONSORTIUM**

### ***Termination of contractor's participation***

The participation of the following contractors is terminated for breach of contract:

<b>Contractor full name</b>	<b>End date of participation</b>
Chalex Research Ltd	28 <sup>th</sup> March 2007
Technology Codes Ltd	Date of entry into force of amendment
Quadrate Digital Media Ltd	Date of entry into force of amendment

Article 1.2 of the contract is modified accordingly.

The participation of the following contractors is terminated at their own request from the date specified in the following table:

<b>Contractor full name</b>	<b>End date of participation</b>
Heinrich Heine University of Düsseldorf	January 31 <sup>st</sup> 2006
Agricultural Research Institute ( <i>Cyprus</i> )	January 30 <sup>th</sup> 2007
Central Science Laboratory, DEFRA	January 31 <sup>st</sup> 2007
National Institute for Agricultural Botany NIAB	July 1 <sup>st</sup> 2006
PI Bioscience Ltd	June 7 <sup>th</sup> 2005
Justus-Liebig University of Gissen	September 17 <sup>th</sup> 2007

Article 1.2 of the contract is modified accordingly.

*Modification of Annex I*

The revised Annex I dated December 2007 attached to this letter replaces any form

All other provisions of the contract and its annexes remain unchanged.

Please acknowledge receipt and inform your partners of the contents of this letter.

Yours sincerely,

A handwritten signature in dark ink, appearing to read 'T. Hall', with a horizontal line underneath the name.

T. Hall

Encl.: revised Annex I